
STARS Deployment Calendar


Date Responsible Office Activity 
3/2/05 Oak Ridge Issue remittance notice entitled ‘Request for Early Submission of Invoices - Goods or Services to 

be Delivered March 2005.’ 
3/4/05 EFASC Issue DOECAST entitled ‘Processing of Employee Travel Claims During STARS Deployment.’ 
3/7/05 Employees – 

Permanent Change 
of Station (PCS) 
vouchers 

Cut-off date for submitting PCS vouchers to EFASC Travel Team – EFASC Travel Team must 
receive PCS vouchers by 3/7/05 to process payments prior to the STARS conversion period. 

• EFASC Travel Team will audit PCS vouchers received by 3/7/05 and send to the EFASC 
Payment Team by 3/23/05. 

• PCS vouchers received by the EFASC Travel Team after 3/7/05 will be audited and 
tracked on a spreadsheet log until the STARS system is operational. 

• No PCS vouchers will be paid in April unless the employee can demonstrate the lack of 
reimbursement causes an extreme financial hardship. Any PCS voucher approved for 
limited payment processing will be audited, tracked on a spreadsheet log, and transmitted 
to EFASC Payment Team for payment. If an obligation is required to process the payment, 
the EFASC Travel Team will coordinate this effort with the appropriate field site. 

3/17/05 Contractors and 
Vendors - Invoices 

Cut-off date for submitting vendor invoices to Oak Ridge Financial Services Center – Oak Ridge 
Financial Services Center must receive invoices by 3/17/05 to process payments prior to the 
STARS conversion period. 

• DOE contractors and vendors are encouraged to submit invoices early for goods or 
services to be delivered in March so the invoices can be processed and paid by the end of 
the month. 

• For goods, the invoices should separately identify actual quantities delivered at the time of 
billing and quantities expected to be delivered by 3/31/05. 

• For services, the invoices should separately identify actual costs incurred at the time of 
billing and estimates of costs to be incurred over the balance of your March billing period. 

• Subsequent invoices submitted should separately identify any adjustments necessary to 
reconcile any discrepancies between estimates contained in March invoices with actual 
quantities delivered or costs incurred for the estimate period. 

• DOE contractors and vendors not electing to submit their March invoice early can expect 
the payment to be made in May. Payments will be made in accordance with the terms of 
your contract or the Prompt Payment Act, including any appropriate late payment 
provisions. 
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Date Responsible Office Activity 
• Exceptions will include small businesses that may be adversely affected and non-integrated 

contracts with special payment terms that have been pre-approved by EFASC. 
3/18/05 EFASC EFASC issues guidance on how to process the following types of transactions during the STARS 

conversion period: 
• IPACs 
• Payroll 
• Accruals 
• Deposits/Collections 
• Receivables 
• Reimbursable Work 
• P&CE 

3/21/05 Budget Office Budget Office issues March annual financial plan (AFP) and advice of allotment to EFASC and 
Field Offices. 

3/23/05 Employees – 
Temporary Duty 
(TDY) and local 
travel vouchers 

Cut-off date for electronically submitting TDY and local travel vouchers to EFASC Travel Team – 
Vouchers must be in submitted or approved record state of Travel Manager by 3/23/05 to process 
payments prior to the STARS conversion period. 

• Employees should continue to use Travel Manager to create authorizations and vouchers so 
the travel documents are ready to be processed as soon as STARS is operational. TDY and 
local travel vouchers received after 3/23/05 will be pulled from Travel Manager, audited, 
and tracked on a spreadsheet log until the STARS system is operational. 

• No TDY or local travel vouchers will be paid in April unless the employee can 
demonstrate that the lack of reimbursement causes an extreme financial hardship. Any 
TDY or local travel voucher approved for limited payment processing will be audited, 
tracked on a spreadsheet log, and transmitted to EFASC Payment Team for payment. 
These vouchers will be manually deleted from the interface file to STARS. If an obligation 
is required to process the payment, the EFASC Travel Team will coordinate this effort 
with the appropriate field site. 

• Please note that the Bank of America has agreed not to suspend or cancel accounts if 
employees cannot pay their bills on time because travel reimbursements are delayed during 
April. For this to apply, Bank of America requires that accounts must: (1) be open, 
activated, and have a balance; (2) not be in fraud status; (3) not be over the credit limit; (4) 
have a valid address and phone number; and (5) not be more than 59 days past due at the 
time of the STARS conversion. 
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3/23/05 Employees – Paper 

vouchers 
Cut-off date for submitting paper vouchers to EFASC Travel Team – EFASC Travel Team must 
receive vouchers by 3/23/05 to process payments prior to the STARS conversion period. 

• Paper vouchers received after 3/23/05 will be audited and tracked on a spreadsheet log 
until the STARS system is operational. 

• No paper vouchers will be paid in April unless the employee can demonstrate that the lack 
of reimbursement causes an extreme financial hardship. Any paper voucher approved for 
limited payment processing will be audited, tracked on a spreadsheet log, and transmitted 
to EFASC Payment Team for payment. If an obligation is required to process the payment, 
the EFASC Travel Team will coordinate this effort with the appropriate field site. 

3/24/05 Approving Officials Cut-off date for Approving Officials to approve invoices for payment in order to process payments 
prior to the STARS conversion period. 

3/28/05 CFO Announce Go/No-Go decision for STARS. 
4/1/05 – 
STARS 
Operational* 

EFASC and Field 
Offices 

Suspend all April business transactions in DISCAS and MARS. Exceptions will include small 
business that may be adversely affected, non-integrated contracts with special payment terms that 
have been pre-approved by EFASC, and employees with extreme financial hardship as a result of 
delayed reimbursement. These exceptions will be recorded in DISCAS. *Projected date is April 
25, 2005. 
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Date Responsible Office Activity 
4/1/05 EFASC and Field 

Offices 
Suspend all interface feeds for April business until notified that the STARS system is ready for 
transaction processing. All interfaces to and from DISCAS and MARS will be suspended, including: 

• Integrated and Non-Integrated Contractor 
• Travel Manager (TM) 
• Corporate Human Resources Information System (CHRIS) 
• DOE E/C Web 
• Small Purchase System (SPS) 
• Automated Standard Application for Payment (ASAP) 
• Intra-Governmental Payment and Collection System (IPAC) 
• Electronic Invoice 
• Electronic Certification System (ECS) 
• Host-to-Host (H2H) 
• Funds Distribution System (FDS) –Both DISCAS and MARS interfaces 
• Ground Transportation System (GTS) 
• Vendor Inquiry Payments Electronic Reporting System (VIPERS) 
• Field Budget Systems and File Conversion - FCDS and BEARS 
• Labor Distribution System (LDS) 
• Working Capital Fund (WCF) 
• DOE info- Employee 
• 1099 Process 
• Budget and Reporting Code System (BARC) 
• Financial Drawdown and Sales System (FIDSS) 
• Procurement Assistance Data System (PADS) 
• Integrated Planning, Accountability and Budgeting System – Information System (IPABS

IS) 
• Invoice Load Process Annual Operating Plan 
• Project Management Information System (ProMIS) 
• Windows System Approach to Grants Administration (WinSAGA) 

Please note that some of the interfaces listed above will not be re-directed to STARS once the 
system is ready to process transactions and receive interface files. However, as outlined in the 
contingency fall-back plan, such interfaces must remain functional until DOE determines STARS is 
fully supportable. 
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4/1/05 EFASC and Field 

Offices 
Validate all DISCAS entries. 

4/2/05 
5:00pm EST 

Field Offices Receive and update integrated and non-integrated contractor feeds. 

4/4/05 EFASC DISCAS submittal to MARS. 
4/6/05 EFASC MARS month-end close. 
4/6/05 
2:00pm EST 

EFASC Transfer final month-end DISCAS FINDBs to STARS Project Team. 

4/25/05* STARS Project 
Team 

Release announcement that STARS system is ready to process transactions and receive interface 
files. *Projected date is April 25, 2005. 
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